N @ STS Consultants, Ltd.

A Solutions through Science & Engineering

March 20, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5

77 W. Jackson Boulevard, SE-5J

Chicago, lllinois 60604

RE: Weekly Status Report, 341 East Ohic Street Site, Chicage, lllinois - STS Project Ne. 1-
25585-XG, Correspondence No. 065

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This letter presents the work completed during the week of
March 11 — March 15, 2002 and the work expected during the week of March 18 — March 22, 2002.

Work Completed the Last Week

1. Met with Chicago Department of Transportation (DOT), Bureau of Inspection on March 11, 2002
to discuss submittal requirements for interior wellpoint existing utility protection review.

2. Submitted 30 copies of proposed wellpoint plan and related documents to Chicago DOT, Office
of Underground Coordination and Bureau of Inspection for existing utility protection review.

3. Obtained oral confirmation from ComEd that no ComEd utilities or structures remain on project
site. ComEd will follow-up with written correspondence to Chicago DOT documenting their
conclusions.

4. Obtained oral confirmation from Metropolitan Water Reclamation District of Greater Chicago
(MWRDGC) representative that one time discharge permit will be approved and written approval
will be issued soon (MWRDGC unable to provide date that correspondence will be issued).

5. Prepared final draft of discharge permit request to Chicago Department of Sewers. Letter to be
finalized once licensed drainlayer is identified.

6. Performed visual inspection of existing sub-grade vault structure on south side of site. Vault
confirmed to be decommissioned water meter vault.

7. Contacted Chicago DOT regarding temporary sidewalk ciosure requirements. Chicago DOT
stated closures no longer are allowed. If sidewalk space is required, can only be allowed with
use of overhead canopies.
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8.

9.

Waste Management request additional information for approval of waste stream application for
pesticide and PNA impacted soil.

Provided Amended Removal Action Work Plan to TRS for distribution.

Planned for This Week

1.

5.

6.

Continue preparation for the beginning of excavation. Develop revised schedule including
anticipated start date, site specific training, order and delivery of shipping containers, etc.

Submit waste stream profile application to CiD landfiii for pesticiae impacted soii.

Contact Waste Management/CID to evaluate need for separate waste characterization for PNA-
impacted soils (non-pesticide impacted).

identify licensed drainlayer to make submittal to Chicago Department of Sewers.

Await letter from ComEd.

Await MWRDGC permit.

Please contact me at 847-279-2500 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

S Eree

7
Jopn'S. Esser, P.E., P.G.

nior Project Engineer

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital
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